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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 48 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward and Project Management Group        3 

 

Administrative Management            7 

 

Division of Field Engineering                     21 

 

Division of Office Engineering                         8 

 

Materials Lab Branch     7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

  

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid-Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: November                  0% 

 

 

Time Elapsed 81.5% 

 

 

Work Completed 85.5%                

 

 

 

 Contractor Earnings: November  $0.00 

 

 

Previous $17,404,823.21 

 

 

Total to Date $17,404,823.21 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

 

Contract Manager:  Larry Bowman, MPCO-240 

 

No invoice was received this period.  

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314, - Michael E. Manlick , MPCO-313, - 

Art Carvajal, LC-6550 

 

Number of Contract Employees:  15 

 

Using a combination of manually operated come-along pulleys and pry-bars, all stator coils were 

removed and sent to a disposal site.  The top press plates were removed from the key bars, and 

the existing, laminated stator core was un-stacked from the stator frame. 

 

The 275T bridge crane and a fork lift were used to remove the rotor pole assemblies.  The poles 

were crated and shipped out for refurbishing.  

 

Faro laser equipment was used to verify measurements on the stator frame and to perform 

calculations for the proper alignment of the new key bars. 

 

The existing key bars were removed, and a visual inspection, magnetic particle inspection, and 

black-light dye inspection were performed on the stator frame where the old key bars were 

removed and their welds ground flush.  No evidence of damage was found.  

 

The bottom mounting hole at each of the key bar locations had to be enlarged several times to 

properly align the 56 new key bars.  Faro laser equipment assisted with positioning key bars to 
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extremely accurate tolerances.  Once set, each bar was welded into position.  All bars were either 

welded or positioned and ready to weld by the end of the month. 

 

Electricians began installing the rigid conduit runs to the underside of the Unit 3 exciter 

platform.  Holes were core-drilled through the 32” concrete floor of the Generator Room and 

over the 2
nd

 floor cable tray.  An embedded, ¾” rigid steel conduit carrying a CAT-5 cable and 

an older 4-pair phone wire was severed during the core drilling and will have to be replaced.   

 

A plywood template of Unit 3’s AC bus housing was constructed and set in place to facilitate 

accurately measuring and fabricating the new sheet metal raceway.   

 

The inspector and Andritz-Hydro’s Rewind Field Supervisor performed the Unit 2 warranty 

inspection.  A small warranty patch list was generated. 
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom Unit, American River 

Division, Central Valley Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: November                    0% 

 

 

Time Elapsed 88.2% 

 

 

Work Completed 73.7%                

 

 

 

 Contractor Earnings: November                  $0 

 

 

Previous $5,488,977.80 

 

 

Total to Date $5,488,977.80 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Manager:  Larry Bowman, MPCO-240 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 
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Contract No. R14PC00136 

Specification No. 20-C0795 

Folsom Dam Civil Maintenance Shops, – Building Demolition – American River Division, 

Central Valley Project, California  

Sapper West, Sacramento, CA 

 

Work Performed November                                                                          0.0% 

 Time Elapsed                             57.1% 

 Work Completed                                 0.0% 

 

Contractor Earnings November                                                             $0.00 

 Previous                                                     $0.00 

 Total to Date                                         $0.00    

 

Area Office Project Management 

Project Manager:  David Nguyen, CCO-600 

 

Office Engineering 

Contract Manager:  Larry Bowman, MPCO-240 

 

Notice to Proceed was hand delivered to the contractor at the Post-Award Conference held on 

October 21, 2014. 

No invoice was received this reporting period.   

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-3015 

Construction Representative:  Michael Manlick, MPCO-313 

 

Number of Contractor Employees:  0  

Number of Subcontractor Employees:  0  

 

Safety:   

During this period no safety infractions were observed.    

 

Work Activities: 

Sapper West and Subcontractor RGA Environmental performed sample collection for asbestos 

assessment and testing for lead paint on site this period.   
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Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building – New Melones Unit, East Side Division, Central Valley 

Project, California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: November 

beptember 

                    0% 

 

 

Time Elapsed 100% 

 

% 
 

 

Work Completed 96.0%                

 

 

 

 Contractor Earnings: November $64,294.67  

 Previous $1,419,965.53 

 

 

Total to Date $1,484,260.20 

 

Area Office Project Management 

Project Manager:  Laureen Perry, MP-153 

 

Office Engineering 

Contract Manager:  Amber Pierce, MPCO-205 

 

Invoice No. 11 was processed this period for work performed May through September, 2014. 

 

The Substantial Completion letter was issued to the contractor on June 9, 2014.  The project was 

substantially complete on April 29, 2014.  The Warranty of Construction will end April 28, 

2015. 

 

Final As-Built Drawings and the installation work for two steel door frames remain on the punch 

list. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contractor Employees:  0 

 

No work was performed during this period. 
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Contract No. R13PC20092 

Specification No. 20-C0807 

Mormon Island Auxiliary Dam Overlay, – Safety of Dams Modification – Folsom Unit, 

American River Division, Central Valley Project, California  

Suulutaaq, Inc. Suisun City, CA 

 

Work Performed: November                      0% 

 

 

Time Elapsed 51.2% 

 

 

Work Completed 31.6%                

 

 

 

 Contractor Earnings: November $3,934,291.38  

 Previous $14,541,654.93 

 

 

Total to Date $18,475,946.31 

 

Area Office Project Management 

Project Manager:  Kyle Keer, CC-108 

 

Office Engineering 

Contract Manager:  John Zimmerman, MPCO-230 

 

Invoice No. 13 was received and forwarded to the Denver finance office for processing.  It was 

not for work done this period, but for work through October 20, 2014. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representatives:  Sean Frische, MPCO-317, Zahid Wazid, MPCO-349, Gustavo 

Aguilera, MPCO-337, Arnold Moseby, MPCO-327, Bill Linder, MPCO-312, Sean Hill, MPCO-

359 

 

Number of Contract Employees:  77 

 

Work Performed: 

Embankment Backfill Activities: 

Between stations 434+00 and 454+00, Granite Construction completed constructing the chimney 

and embankment from elevation 414 feet and from elevation 421 feet, respectively.  

 

Between stations 416+00 and 430+00, Granite Construction completed constructing the chimney 

and embankment from elevation 436 feet and from elevation 438 feet, respectively. 

 

Commercial Material: 

Granite Construction continued hauling in commercial sand from the Bradshaw plant, Triangle 

plant and Teichert plant.  No coarse filter material was hauled from commercial sources this 

month.  Due to the Bradshaw plant winter shutdown, Granite was mostly hauling Triangle sand 

by the end of this month. 
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Toe Drain Activities: 

Granite Construction continued backfilling Type B toe drain with fine filter material between 

stations 458+00 and 460+24.  Due to difficulty in compacting on the steep slope, the remaining 

Type B toe drain is expected to be completed horizontally with the chimney construction. 

Cleanout pipes were installed on the east end of the Segment 4 toe drain (station 458+00), and on 

the west of end of the Segment 1 toe drain (station 416+00).  
 

Stockpile Processing Activities: 

Fisher Industries continued its operation at the primary processing plant to produce wash-plant 

feed (1-1/4-inch minus), Zone A material (6-inch minus), Zone B material (1-1/4-inch minus), 

and riprap (10 to 18-inch).  
 

Fisher Industries continued processing and washing fine filter (ASTM C33 sand) and coarse 

filter material (ASTM #57 rock) at the wash-plant this month. The onsite processed fine filter 

was blended with the commercial sand at 50/50 ratio to produce suitable filter material for 

critical chimney zones. The onsite processed sand was utilized on downstream chimney sections. 
 

Instrumentation:  

Suulutaaq Inc. continued extending the eight six-inch pipe casing to elevation 420 feet at the 

key-blocks. 
 

Suulutaaq started raising piezometers casings from elevation 413 feet. 
 

Water Pollution Control/ Stormwater Pollution Prevention Plan (SWPPP): 

Green Growth hydroseeded 6-acres of exposed area.   
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 Mormon Island Auxiliary Dam Overlay 
Contractor placing overlay material on downstream side of dam to the elevation 415 feet 
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Contract No. R13PC20159 

Specification No. 20-C0819 

Lake Berryessa Concessions Area Improvements – Lake Berryessa, Solano Project, California  

G.D. Nielson Construction, Inc., Napa, CA 

 

Work Performed: November 

beptember 

                    0.0% 

 

 

Time Elapsed 68.9% 

 

 

Work Completed 67.0% 

%                
 

 

 

 

Contractor Earnings: November $0.00  

 Previous $645,444.76 

 
 

 

Total to Date $645,444.76 

 
 

Area Office Project Management 

Project Manager:  Peter Funkhouser, CC-440 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211 

Invoice No. 4 was received this period.  It was not for work done this period, but for work done 

through August 31, 2014. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Number of Contractor Employees:  0 

 

Work Performed: 

The contractor began onsite work on June 2, 2014.  Contractor has completed all work except the 

Putah Canyon water distribution system.  Contract completion date was changed from September 

3, 2014 to May 15, 2015 by Modification 0007. 
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Contract No. R14PC00082 

Specification No. 20-C0822 

Lake Berryessa Putah Canyon Drinking Water Well – Lake Berryessa, Solano Project, California  

Piedmont Environmental Sciences, Inc., Morrisville, NC 

 

Work Performed: November 

beptember 

                    0.0% 

 

 

Time Elapsed 45.0% 

 

 

Work Completed 0.0% 

%                
 

 

 

 

Contractor Earnings: November $0.00  

 Previous $0.00 

 
 

 

Total to Date $0.00 

 
   

 

Area Office Project Management 

Project Manager:  Peter Funkhouser, CC-440 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211 

No Invoice was received in the month of November. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Number of Contractor Employees:  0 

 

The contractor was issued NTP on September 10, 2014.  Contractor plans to start onsite work in 

January of 2015.  
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Contract No. R14PC00125 

Specification No.: None  

Folsom Temporary Pump Station – American River Division, Central Valley Project, California  

Contractor Services Group, West Sacramento, CA 

 

Work Performed November                                                                         0.0% 

 Time Elapsed                                        37.6% 

 Work Completed                                 0.0% 

 

Contractor Earnings November                                                             $0.00 

 Previous                                                     $0.00 

 Total to Date                                         $0.00    

 

Area Office Project Management 

Project Manager:  Jesse Castro, CCO-607 

 

Office Engineering 

Contract Manager:  Larry Bowman, MPCO-240 

 

This contract was awarded on September 19, 2014 in the amount of $1,816,216.00. 

No invoice was received this reporting period.   

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contractor Employees:  0  

Number of Subcontractor Employees:  0  

 

Safety:   

No safety infractions were observed this period.    

 

Work Activities: 

Contractor Services Group worked on the temporary pump station design, and did not perform 

any work on site this period.   
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Contract No. R14PX01080 

Specification No. None  

Folsom Hydraulic Cylinder Repair - American River Division, Central Valley Project, California  

Contractor Services Group, West Sacramento, CA 

 

Work Performed November                                                                        0.0% 

 Time Elapsed                             64.8% 

 Work Completed                                 0.0% 

 

Contractor Earnings November                                                             $0.00 

 Previous                                                     $0.00 

 Total to Date                                         $0.00    

 

Area Office Project Management 

Project Manager:  Jesse Castro, CCO-607 

 

Office Engineering 

Contract Manager:  Larry Bowman, MPCO-240 

 

No invoice was received this reporting period.   

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contractor Employees:  0  

Number of Subcontractor Employees:  0  

 

Safety:   

No safety infractions were observed this period.    

 

Environmental:    

No issues to report this period.  

 

Work Activities: 

Contractor Services Group has not performed any work on site this period.   
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Contract No. R14PC00138 

Specification No.: None 

Pivot Gate System, Klamath Basin Area Office. Oregon 

Nomlaki Technologies, LLC, Marysville, CA 
 

Work Performed: November           49% 

 

 

Time Elapsed 49% 

 

 

Work Completed 49%                
 

 
 

 Contractor Earnings: November $0.00 

 

 

Previous $0.00 

 

 

Total to Date $0.00 
 

Area Office Project Management 

Project Manager:  William Vanderwaal, MPCO-122 
 

Office Engineering 

Contract Manager:  Kent Perkes, MPCO-225 
 

Contract awarded September 19, 2014, in the amount of $249,468.47. 

Conducted Post-Award Conference on October 2, 2014. 

Notice to Proceed issued October 2, 2014. 

Reviewed and processed submittals. 
 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333 
 

Number of Contract Employees:  8 
 

Temporary Security Fence:  

Subcontractor Superior Fence installed and removed temporary fence around the construction 

area. 
 

Vertical Pivot Gate System and Associated Features:   

Superior Fence layed-out the location for the new Pivot Gate and subcontractor Rocky Mountain 

excavated the area for the new gate footings.  Superior Fence framed, reinforced and placed 

concrete for the new Pivot Gate foundation.  Superior Fence installed gate stanchions, sensor 

loops, 7 bollards and card reader stands.   
 

Vertical Pivot Gate System and Associated Features:   

Superior Fence installed the new Pivot Gate. 
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Electrical:  

Subcontractor SyNergy relocated an existing pull box, installed ground rods and light poles, and 

installed electrical conduits for the Pivot Gate, the card readers, loops, and light poles, and pulled 

conductors. 
 

Chain Link Fence:   

Subcontractor Adkin laid out the location for the new chain link fence.  Superior Fence installed 

new fence posts and fabric.  
 

Demolition and Disposal: Superior Fence removed the existing fence and associated features:   

Subcontractor Adkins Engineering marked the location for the asphalt removal.  Subcontractor 

Rocky Mountain cut and removed existing asphalt and excavated to subgrade elevation for the 

new aggregate base material.  The removed material was hauled off the site.   
 

Asphalt Concrete Pavement and Aggregate Base Replacement:   

Adkins laid out surveying points to locate the new asphalt access. Rocky Mountain installed ¾” 

aggregate base material and new asphalt. 
 

Culvert Pipe:   

Rocky Mountain removed the old culver pipeline and installed the new 12” diameter culvert 

pipeline.  

 

 

Pivot Gate System, Klamath Basin Area Office 

Paving of the Klamath Basin Area Office Pivot Gate Entrance 
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Pivot Gate System, Klamath Basin Area Office 

Pivot Gate after installation 
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Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed November                                                        0% 

 Time Elapsed                            100% 

 Work Completed                              64.2% 

 

Contractor Earnings November                                                                             $0 

 Previous                                        $103,335.00 

 Total to Date                                       $102,335.00 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Manager:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

We are working with the contractor to close out this contract.     

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No site work was performed this period.  The work remaining for the contractor or Reclamation 

depending on how the matter is resolved to complete is repair of the damaged endwalls, and 

replacement of two damaged braces. 
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Contract No. R13PC20088 

Specification No. 20-C0808 

Prosser Creek Dam Refurbish High-Pressure Gate Seats and Regulating Gates – Stampede 

Division, Washoe Project, California  

Knight Construction and Supply, Inc., Deer Park, WA 

 

Work Performed  November                                                         0% 

  Time Elapsed                                       54.0% 

  Work Completed                               8.8% 

 

Contractor Earnings  November                                                             $156,212.00     

  Previous                                                          $27,776.00 

  Total to Date                                         $183,988.00 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211 

 

Invoice No. 2 was received and forwarded on to the Denver finance office for processing.  It was 

not for work done this period, but for work done through October 31,2014. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contractor Employees:  0 

 

Worked Performed:   

The Onsite Government Representative conducted bulkhead inspection at Northwest Steel. 
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Contract No. R14PC00083 

Specification No. 20-C0823 

Marble Bluff Dam, Asphalt Pavement Rehabilitation – Stampede Division, Washoe Project, 

California  

Site Work Solutions, Inc, Redding CA 

 

Work Performed November                                                       0% 

 Time Elapsed                                29% 

 Work Completed                                   1% 

 

Contractor Earnings November                                                                     $0.00 

 Previous                                               $1,381.00 

 Total to Date                                              $1,381.00 

 

Area Office Project Management 

Project Manager:  Scott Schoenfeld, LO-410 

 

 

Office Engineering 

Contract Manager:  Amber Pierce, MPCO-205 

 

A contract modification was executed during this period to extend the contract to July 1, 2015. 

 

No invoice was received during this period and no work was performed on site during this 

period. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Michael Manlick, MPCO-313 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No site work was performed this period.  The work will occur once critical submittals are 

approved, and favorable weather conditions occur. 
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Contract No. F13PC00307 

Specification No. None 

Derby Diversion Dam Slide Gates Rehabilitation – Nevada  

Walker River Construction, Inc., Schurz, NV 

 

Work Performed November                                                 0% 

 Time Elapsed                            44.5% 

 Work Completed                                    0% 

 

Contractor Earnings November                                                                              $0 

 Previous                                                         $0 

 Total to Date                                               $0 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Manager:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

A modification is being prepared to replace rather than repair the two sets of slide gate leaves. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Mike Manlick, MPCO-313 

 

Number of Contract Employees:  0 

 

Worked Performed: 

No work was performed this period as work is suspended awaiting the modification to change 

the requirement from repairing the gates to replacing the gates.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewind – Trinity River Division, Central 

Valley Project, California 

Andritz Hydro Corp,, Charlotte, NC 

 

Work Performed: November               0% 

 

 

Time Elapsed 89.0% 

 

 

Work Completed 66.1% 

 

 

 

 Contractor Earnings: November                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Stephen Holmes, MPCO-320 

 

Number of Contractor Employees:  5 

 

Work performed:  

The contractor performed stator core loop test, installed armature winding – RTD box, and 

working platforms. 
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Contract No. R13PC20172 

Specification No. 20-C0817 

JF Carr, Spring Creek, and Trinity Powerplant Pavement Rehabilitation – Trinity River Division, 

Central Valley Project, California  

California Pavement Maintenance Company, Inc., Sacramento, CA 

Work Performed  November                                                   0.0% 

  Time Elapsed                                      100.0% 

  Work Completed                              39.4% 

 

Contractor Earnings    November                                                                $27,410.25 

Previous                                                                  $78,433.80 

  Total to Date                                         $105,844.05 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NCAO-210  

 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211 

 

Invoice No. 2 was received for this period and forwarded to the Denver finance office for 

processing.  Invoice No. 2 was not for work performed this period but for work through October 

14, 2014. 

 

Field Engineering 

Construction Manager:  Stephen Holmes, MPCO-320 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contractor Employees:  0 

 

Work performed: 

No work was performed this period. The contractor is preparing a proposal for RFP 1: Contract 

Suspension and Extension. 
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Contract No. R13PC20169 

Specification No. 20-C0820 

Red Bluff Diversion Dam Decommissioning – Sacramento Canals Unit, Sacramento River 

Division, Central Valley Project, California 

E.C. Smith, Inc., Anderson, CA  

 

Work Performed: November 6.1% 

 

 

Time Elapsed 85.8% 

%  

 

Work Completed                 91.9% 

%  

 

 

 Contractor Earnings: November                 $452,150.00 

 

 

Previous                  $2,324,950.00 

 

 

Total to Date                  $2,777,100.00 

   

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Manager: Kevin Jacobs, MPCO-214 

 

Invoice No. 7 was received in the month of November 2014 for work that was performed in 

October 2014. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeff Kelly, MPCO-361 

 

Number of Contract Employees:  20 

 

DSL Builders in conjunction with subcontractor Maxim Crane completed the demolition 

and removal from the site all Fish Drum Screens, including restoration of Class AB road base. 

DSL also removed the Gantry Crane at Check 2. 

 

The new stop logs were delivered fit tested, gaskets removed, and transferred to the Canal 

District. 

 

WAPA and Cambell Electric, with USBR Clearance Electricians, removed one set of 

three service feeders from the power pole, removed a temporary power pole, removed service 

feeders to an unused pad mounted transformer, and removed an unused power pole transformer. 

 

The Contractor prepared engineering and RSN’s and started fabrication of steel to secure 

the Diversion Dam gates at the high limit elevation. 
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211 

 

Invoice No. 21 was received this period and forwarded to the Denver Finance Office for 

processing.  It was not for work done this period, but for work through October 15, 2015. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333   

 

Number of Contractor Employees:  0 

 

Work performed:   

The Contractor’s current activity consists of maintaining vegetation it planted in 2010.  

Work Performed: November                              3.97% 

 

 

Time Elapsed                          73.2% 

 

 

Work Completed                          80.2%                

 

 

 

 Contractor Earnings: November                     $34,183.49 

 Previous                $656,891.52 

 

 

Total to Date                $691,075.01 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canals Unit, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

Area Office Project Management 

Project Manager:  William Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211 

 

No invoice was received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contractor Employees:  0 

 

Work performed: 

The contractor performed no work this period, but plans to return soon to perform weeding. 

 

Work Performed: November                              0% 

 

 

Time Elapsed                          46.5% 

 

 

Work Completed                          94.5%                

 

 

 

 Contractor Earnings: November                     $0 

 Previous                $4,492,850.60 

 

 

Total to Date                $4,492,850.60 
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Contract No. R14PC00066 

Specification No. None 

Red Bluff Well Enhancement – Sacramento Canals Unit, Sacramento River Division, Central 

Valley Project, California 

Alsco, Inc., Red Bluff, CA 

 

 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Manager:  Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeffrey Kelly, MPCO-361   

 

Number of Contractor Employees:  0 

 

Work performed:   

The contract was awarded July 16, 2014, and the contractor began work in September 2014, 

removing the old equipment from the well and doing a video inspection and cleaning.  No field 

work was performed in the month of November. 

  

Work Performed: November                              0% 

 

 

Time Elapsed                          82.0% 

 

 

Work Completed                          25.0%                

 

 

 

 Contractor Earnings: November                     $0 

 Previous                $0 

 

 

Total to Date                $0 
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation – Delta 

Division, Central Valley Project, California  

Contra Costa Electric Corp., Martinez, CA 

 

Work Performed: November 

beptember 

                    5.49% 

 

 

Time Elapsed 85.5% 

 

 

Work Completed 28.4%                

 

 

 

 Contractor Earnings: November $634,550.06 

 Previous $3,807,826.58 

 

 

Total to Date $4,442,376.64 

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Manager: Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

Invoice No. 10 was processed on November 13 and paid in the month of November for work 

performed in the months of September and October, 2014. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MP-334 

 

Number of Contract Employees:  7 

 

Work Performed in the month of November: 

 

Contra Costa Electric, Inc. performed the following work:   

Tested cables in new control boards. 

Connected AC power and lights. 

Connected DC power. 

Labeled and terminated all jumper cables for station annunciator. 

Moved all alarms to the station annunciator and tested for operation. 

Moved level meters to panel CCA10F. 

Moved alarm panel for UPS to CCA9F. 

Moved and connected existing horn from CCA2F to CCA10F. 

Connect operator station counsel control panel to the new annunciator. 

Installed the GPS clock antenna and cable. 

Cut over to new 125vDC system. 

Started removing old DC equipment. 
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Installed new rear panel on CCA1 and front C-channel. 

Worked on unit substation replacement breaker enclosure. 

   

Power Pros performed the following work:   

Tested and energized the 125vDC panels and battery chargers. 

Energized and tested the annunciators in the new control boards. 

Set the GPS clock. 

Assisted with testing the new annunciator circuits. 

 

 

 
 

Tracy 13.8kV Switchgear/Breaker Replacement 

New panel installed by contractor in Tracy 13.8Kv substation.
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Contract No. R13PC20508 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant – San Luis Unit, West San Joaquin Division, Central 

Valley Project, California  

Slayden Construction Group, Inc., Stayton, Oregon 

 

Work Performed: November                                    0%    

0%  

 

Time Elapsed                                 100% 

 

 

Work Completed                              95.19% 

 

 

 

 Contractor Earnings: November $0.00 

 Previous $21,912,469.81 

 

 

Total to Date $21,912,469.81 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Manager:  Casandra Arthur, MPCO-245 

 

No invoice was received during this time period.  

 

No modifications were executed during this time period.  

 

Field Engineering 

Project Engineer:  Chris Van Deusen, MPCO-345 

 

Number of Contract Employees:  5-10 

 

Slayden Construction, along with subcontractor RES, continued to sample and remove the 

granular activated carbon (GAC) from the first stage bioreactor tanks.  The carbon was 

stockpiled onsite and eventually hauled away by Safety Clean.  GE, the supplier of the ABMet 

System, began running bench tests at their lab simulating the system and determining whether 

additional design considerations will be necessary.  All other process systems are shut down. 

 

Water Dynamics continued to clean tanks and maintain all process systems.   
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San Luis Demonstration Treatment Plant 

Removal of carbon and filter material from Bioreactor tank 
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San Luis Demonstration Treatment Plant 

Chunks of carbon removed from Bioreactor tanks 
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Contract No. R13PC20105 

Specification No. 20-C0813 

Tracy Fish Collecting Facilities, Secondary Louver Replacement – Delta Division, Central 

Valley Project, California  

Valentine Corp., San Rafael, CA 

 

Work Performed November                                                                       0.0% 

 Time Elapsed                           100.0% 

 Work Completed                                92.9% 

 

Contractor Earnings November                                                            $0.00 

 Previous                                       $4,147,929.35 

 Total to Date                           $4,147,929.35    

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Manager:  Larry Bowman, MPCO-240 

 

No invoice received this reporting period.   

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333 

 

Number of Contractor Employees:  0  

Number of Subcontractor Employees:  0  

 

Valentine Corporation did not perform any work on site this period.  Intralox is currently 

redesigning the fish screen belting brush assembly and should be on site next month to install the 

brushes. 
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Regional 
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Contract No. R13PC20143 

Specification No. 20-C0803 

North Battle Creek Feeder Dam Access Road Completion - Battle Creek Salmon and Steelhead 

Restoration Project, California 

T. L. Peterson, Inc., Red Bluff, CA 

 

Work Performed: November           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 98%                

 

 

 

 Contractor Earnings: November $0.00 

 

 

Previous $309,685.50 

 

 

Total to Date $309,685.50 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Manager:  Kent Perkes, MPCO-225 

 

PR for Final Mod was submitted to FBMS on August 4, 2014.  Remained unprocessed and was 

canceled at the end of FY14.  The PR was resubmitted for processing in October. 

Reviewed and processed final submittals. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Number of Contract Employees:  0 

No on-site work was performed in November 2014. 
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Contract No. R14PC00131 

North Fork Screens and Ladders Gate Modulations - Battle Creek Salmon and Steelhead 

Restoration Project, California  

Tesco Controls, Inc., Sacramento, CA 

 

Work Performed: November           0% 

 

 

Time Elapsed 0% 

 

 

Work Completed 0%                

 

 

 

 Contractor Earnings: November $0.00 

 

 

Previous $0.00 

 

 

Total to Date $0.00 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Manager:  Kent Perkes, MPCO-225 

 

Contract awarded September 18, 2014, in the amount of $389,685.73. 

Conducted Post-Award Conference October 7, 2014. 

Notice to Proceed issued October 9, 2014 

Reviewed and processed submittals. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Field Inspectors:  John Pospishil, MPCO-321 

 

Number of Contract Employees:  0 

No on-site work was performed in November 2014. 
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Contracts in 

Warranty Status 
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R09PC20R03  20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R13PC20507  20-C0792  North Fork Pipeline Repair 

There was no Office Engineering Administrative activity this period. 

1-year warranty extended to November 11, 2014. 

 

R13PC20005 20 C0799 Baldwin Creek Fish Barrier 

There was no Office Engineering Administrative activity this period. 

1-year warranty period began March 6, 2014 and will end March 5, 2015 
 

 

 

 


